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NAWS Intake and Snake Creek Pumping Plant Modifications

Bid Schedule 11: Discharge Pipeline

O

1 Submittals/Shop Drawings S

2 Pipeline Equipment S 1,502,881.34
3 Special Services S

4 Add BABAA TBD

5 Lead Time 54 weeks
6 Lead Time Add BABAA TBD
Total Price - Bid Schedule 11 & L B A A (@) L)

NAWS Intake and Snake Creek Pumping Plant Modifications

Bid Schedule 12: High Pressure Check Valves

1 Submittals/Shop Drawings S 20,000.00
2 Check Valve Equipment S 266,464.00
3 Special Services S 12,000.00
4 Add BABAA S 143,264.00
5 Lead Time 32-38 weeks
6 Lead Time Add BABAA 10-15 weeks
Total Price - Bid Schedule 12 & ) I R I , (1580
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Memorandum

To: Tim Freije, PE
NAWS Project Manager
From: Alan J. Kemmet, PE

Houston Engineering, Inc.
Subject: NAWS Intake and Snake Creek Pumping Plant Modifications Demolition Contract Bid
Review and Award Recommendation
Date: December 5, 2022
Project: NDSWC Project 237-4, Contract 6-1A | HEI Project 3553-0079

INTRODUCTION

The NAWS Intake and Snake Creek Pumping Plant (SCPP) Modifications Demolition Contract was separated
from the overall SCPP project construction after the unsuccessful bidding of the interior work to move forward
with demolition of SCPP Unit #1 and associated structural and electrical removals while the temporary intake is
re-designed and construction documents are revised. The completion dates for the project were set based on
the estimated time necessary to complete the removals with a milestone for completion of the discharge tunnel
bulkhead ahead of the spring pumping season. The project was advertised for bids on November 34, 2022, in
accordance with state bidding requirements with 3 contracts let for bids: Contract No. 1 — Combined General and
Mechanical Construction; Contract No. 2 — Electrical Construction; and Contract No. 3 — Combined General,
Mechanical, & Electrical Construction. A Mandatory Pre-Bid Conference was held at the project site on November
22nd, 2022. The Bid Opening was held on December 1, 2022.

The final Opinion of Probable Construction Cost (OPCC) prepared by the design team was $4,710,000, however
this estimate included several demolition items that were ultimately removed from the demolition contract due to
the need to remain in service until late in the construction contract. There is also overlap with the construction
contract on hazardous material abatement and confined space entry. Two addenda were issued during bidding
to revise dates and documents.

Two Bids were received for the project from PKG Contracting, Inc. (Fargo) and Swanberg Construction, Inc.
(Valley City). The Bids were checked to ensure they contained the required Bid Bond and Acknowledgements of
Surety and Principal prior to opening. Both bids were successfully opened with PKG indicating a Base Bid of
$3,646,900 for Contract No. 1 and $3,836,900 for Contract No. 3 and Swanberg indicated a Base Bid of
$4,295,000 for Contract No. 1 and $4,565,000 for Contract No. 3. No bids were received for Contract No. 2,
therefore only Contract No. 3 Bids were considered. Both Bidders indicated “N/A” or “No Bid” for Alternate 1 to
include BABAA compliance for the project so this Alternate cannot be considered.

BID REVIEW

PKG Contracting
The bidder provided the following information:

£]
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engineering, inc.

=  The bidder acknowledged receipt of both addenda.

= One error was found in the bidder’s bid form after the bid prices were tabulated, this resulted in an error of
$600. The Corrected Bid Price for Contract No. 3 is $3,836,300.

= Bidder has a current, valid Class A Contractor’s License and is in good standing with the Secretary of State.

= The listed equipment/material manufacturers and subcontractors for the work of are all known reputable
entities.

=  Bidder’s bid is well within their bonding capacity.

= Bidder provided the EEO Compliance Certificates and the Certification Regarding Debarment, Drug Free
Workplace, and Lobbying

= Bidder was contacted regarding the error discovered in their bid and overall comfort with the project. The
bidder indicated that the discrepancy was not an issue and they are confident in their ability to complete the
project according to the documents.

Swanberg Construction

The bidder provided the following information:

=  The bidder acknowledged receipt of both addenda.

= One error was found in the bidder’s bid form after the bid prices were tabulated, this resulted in an error of
$100,000. The Corrected Bid Price for Contract No. 3 is $4,465,000.

= Bidder has a current, valid Class A Contractor’s License and is in good standing with the Secretary of State.

= The listed equipment/material manufacturers and subcontractors for the work of are all known reputable
entities.

= Bidder’s bid is well within their bonding capacity.

= Bidder provided the EEO Compliance Certificates and the Certification Regarding Debarment, Drug Free
Workplace, and Lobbying

= Bidder was contacted regarding the error discovered in their bid and overall comfort with the project. The
bidder indicated that the discrepancy was not an issue and they are confident in their ability to complete the
project according to the documents.

The low bid received for the project is 81% of the OPCC while the second low bid was 95% of the OPCC. As
previously noted there are several reasons why the OPCC may have been high for this Contract.

BID TABULATION

All bids that were opened were verified for accuracy. The following table shows the total value bid for each contract
and if necessary that total is shown as corrected by HEI. The attached bid tab contains the OPCC and each
bidder’s bid broken down by line item that matches the bid forms.

Contract Bidder Total Bid Amount
Contract No. 1 — Combined | PKG Contracting, Inc. $3,646,900.00
General and Mechanical

Construction Swanberg Construction, Inc. $4,295,000.00
Contract No. 3 — Combined | PKG Contracting, Inc. $3,836,300.00
General, Mechanical, and

Electrical Construction Swanberg Construction, Inc. $4,465,000.00
Engineer's Combined OPCC $4,710,000.00
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Both Contract No. 3 Bids contained tabulation errors, however these errors did not impact the results of the bid

tabulation and the error on the low bid was minor.

AWARD RECOMMENDATION

HEI believes the bidding process for this project was fair and provided competitive pricing. All bids that were
opened were provided by bidders who should be considered responsive and responsible. Contract No. 1 bids
were not considered as there were no corresponding bids on Contract No. 2 to allow for a combined award. Both
Bids for Contract No. 3 should be considered responsive, although no prices were provided for the BABAA
Alternate. Both Bids are well within the accuracy range of the OPCC prepared for this project.

Contract Bidder Total Bid Amount
Contract No. 3 — Combined

General, Mechanical, and | PKG Contracting, Inc. $3,836,300.00
Electrical Construction

Total Construction Cost $3,836,300.00
Engineer's Combined OPCC $4,710,000.00

HEI recommends the construction contract for the NAWS Intake and Snake Creek Pumping Plant Modifications
Demolition Contract be awarded to PKG Contracting, Inc. of Fargo, ND for the corrected Bid Price of

$3,836,300.00.
Please contact us if you have any questions.

AW,k

Alan J. Kemmet, PE, Houston Engineering, Inc.
Cc: Kevin Martin, PE

Attachment (1)

i)

PAGE 3 OF 3



NAWS Intake and Snake Creek Pumping Plant Modifications
Demolition Contract Bid Results

PKG Swanberg
Item Description OPCC Bid Price Bid Price
1 Mobilization, Bonds, Insurance S 185,000.00 989,000.00| $ 876,000.00
2 Confined Space Entry S 200,000.00 239,400.00( $ 206,000.00
C te Bulkhead Disch
3 oncrete Bulkhead on Lischarge $ 104,000.00 263,900.00| $ 984,000.00
Structure
4 Work Inside SCPP
4.1 Hazardous Materials Abatement S 309,000.00 225,000.00( $ 174,000.00
4.2 Structural Demolition S 2,370,000.00 974,000.00( S 968,000.00
4.3 Mechanical Demolition S 1,500,000.00 989,000.00( $ 1,077,000.00
4.4 Mechanical HVAC Demolition S 6,000.00 5,000.00( $ 10,000.00
5 Electrical Demolition S 36,000.00 151,000.00| $ 170,000.00
Total Price S 4,710,000.00 | $ 3,836,300.00 | S 4,465,000.00
Difference from Low Bid S (873,700.00)| $ - S 628,700.00
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NORTHWEST AREA WATER SUPPLY PROJECT
WATER SERVICE CONTRACT

Contract No: 237-4-11
Water User Entity: City of Bottineau
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PARTIES

This contract is by and between the North Dakota State Water Commission
(Commission) and the City of Bottineau (User).

INTRODUCTION

2.1 The 1991 North Dakota Legislative Assembly directed the Commission to
develop a pipeline transmission and delivery system to deliver water supplies
from the Missouri River and other sources to areas and localities in northwestern
North Dakota for multiple purposes, including domestic and municipal users and
rural water districts. (1991 N.D. Sess. Laws ch. 704, §1 through §5; codified at
N.D.C.C. ch. 61-24.6). This water pipeline and delivery system is known as the
Northwest Area Water Supply (NAWS) Project.

2.2 The Commission, pursuant to N.D.C.C. ch. 61-02 and N.D.C.C. ch.
61-24.6, may enter into water service contracts for water delivery and distribution
and for the collection of rates, charges, and revenues from such water delivery.

2.3 The User enters into this water service contract, pursuant to the laws of the
State of North Dakota, for a water supply from the NAWS Project. The User will
pay the Commission at the rates and pursuant to the terms and conditions set forth
in this contract for this water service. The User has authority to enter into this
agreement pursuant to its home rule charter and implementing ordinance.

DEFINITIONS

3.1 "Additional water" means water purchased by the User in addition to its
Minimum annual water purchase.

3.2 "Capital costs" means all costs incurred by the Commission that are
properly chargeable, in accordance with generally accepted accounting practices,
to the construction and furnishing of Project equipment, including the costs of
surveys, engineering studies, exploratory work, designs, preparation of
construction plans and specifications, acquisitions, acquisition of lands,
easements, and rights-of-way, relocation work, costs of issuance and financing in
connection with any bonds issued to finance the Project, and essential legal,
administrative, and financial work.

33 "Capital costs water rate" means the rate per 1,000-gallons of water to be
paid by User for Project Capital costs.

3.4  "Estimated OM&R water rate" means the estimated rate per 1,000-gallons
of water for the operation and maintenance of the Project and for the
accumulation and maintenance of a reserve fund for replacement purposes. This



rate is determined by dividing total costs the Commission estimates it will incur
during a Year for operation, maintenance, and replacement by the total number of
1,000-gallon-units of water that the Commission estimates it will sell to all Water
user entities during the same Year, plus an amount as determined under section
7.4.2.

3.5  "Maximum flow rate" means the maximum number of gallons of water
that may be delivered through the Project by the Commission to the User during
any one minute time period.

3.6  "Minimum annual water purchase" means the minimum gallons of water
that the User must purchase and pay for during a Year.

3.7 "Operation, maintenance, and replacement costs,” (OM&R costs) means
all operation costs incurred, including all energy costs incurred by the
Commission for pumping water through the Project, for water treatment, for
Project maintenance and administration, and for any amounts that the
Commission determines are necessary to establish reserve funds to meet
anticipated replacement costs and extraordinary maintenance of Project works as
determined under section 7.4.2.

3.8 "Project" means the water supply and distribution system shown on the
map marked "Exhibit 1" that is attached and incorporated by reference into this
contract.

3.9  "Water use" means all water used by User except for: (a) non-potable
water, and (b) surface water, well water, or aquifer water that is distributed
through a different system as that water purchased under this contract.

3.10 "Water user entities" means those persons, municipalities, rural water
cooperatives, corporations, and other entities that have executed water service

contracts with the Commission for the water purchase from the Project.

3.11 "Year" means the period from January 1 through December 31, both dates
inclusive.

CONTRACT TERM
4.1 Effective Date.

This contract will remain in effect for 40 years after the first water delivery to the
User.



4.2 Renewal.

Renewals of this contract may be made for successive periods not to exceed 40
years each.

TERMINATION

5.1 Termination by not Constructing.

If any Project segment is not constructed for whatever reason, even though
authorized, thereby preventing water delivery to the User, the Commission and
the User are relieved of all contract obligations.

5.2 Termination by Change of Circumstances.

The Commission may terminate this contract effective upon delivery of written
notice to the User, or at such later date as Commission establishes under any of
the following conditions:

5.2.1 If Commission funding from federal, state, or other sources is not
obtained and continued at levels sufficient to allow for water delivery to
the User pursuant to this contract. The contract may be modified to
accommodate a reduction in funds.

5.2.2 If federal or state regulations or guidelines are modified, changed,
or interpreted in such a way that the water delivery is no longer allowable
or appropriate for purchase under this contract or is no longer eligible for
funding proposed by this contract.

5.2.3 If any license or certificate required by law or regulation to be held
by the User to participate in this contract is for any reason denied,

revoked, or not renewed.

Any such termination of this contract will be without prejudice to any obligations
or liabilities of either party already accrued prior to termination.

53 Termination for Default.

The Commission, by written notice of default (including breach of contract) to the
User, may terminate the whole or any part of this agreement:

5.3.1 [If the User fails to make payment within the time specified or any
extension thereof; or

5.3.2 If the User fails to perform any of the other provisions of this
contract or so fails to pursue a provision of this contract as to endanger



performance of this contract in accordance with its terms, and after receipt
of written notice from the Commission fails to correct such failures within
ten days or such longer period as the Commission authorizes.

The Commission’s rights and remedies provided in this clause are not
exclusive and are in addition to any other rights and remedies provided by
law or under this contract.

WATER SERVICE: WATER DELIVERY

The Commission and the User agree that water will be delivered to the User in
accordance with the following terms and provisions:

6.1

Water Quality.

All water delivered to the User pursuant to this contract must be potable treated
water that meets applicable North Dakota Department of Environmental Quality
water quality standards.

6.2

6.3

Water Quantity and Flow Rate.

6.2.1 Minimum annual water purchase.

The User agrees to a Minimum annual water purchase of 54,750,000
gallons per Year.

Minimum annual water purchase is waived if the User’s municipal needs
are exclusively met by the Project.

6.2.2 Maximum flow rate.

The Maximum flow rate provided by the Commission to the User will not
exceed 400 gallons per minute.

6.2.3 The User’s estimated water use is 450,000 gallons per day.

Delivery Point.

The Commission will furnish water to the User at the metering point of the
NAWS-Bottineau turnout, NW1/4 of Section 18, T162N, R75W along
Highway 49 north of the City of Bottineau.



6.4 Additional Water.

To the extent allowed by its other contractual obligations, the Commission may,
at its sole discretion, deliver to the User any Additional water that the User desires
to purchase.

6.5 Water Shortages.

6.5.1 No liability for shortages.

No liability will accrue, and the User agrees to indemnify and hold
harmless the Commission and its agents for any damage or inconvenience
arising from any water shortages or other interruptions in water deliveries,
whether attributable to the Commission’s negligence or any other cause.
The User’s duties under this contract will not be reduced or altered by
reason of such shortages or interruptions.

6.5.2 Proportional sharing of water shortage.

The Commission has the right during times of water shortage from any
cause to allocate and distribute the available water supply to user entities
on the affected water system on a proportionate basis with respect to the
proportion that the annual water purchase of each user entity for the prior
calendar Year bears to the total annual water purchase of all entities on the
affected water system for the prior calendar Year.

User must submit a water conservation plan upon Commission’s request to
address any water shortages.

6.6 Delivery Curtailment for Maintenance Purposes.

The Commission may temporarily discontinue or reduce the amount of water
furnished to the User for the purpose of maintaining, repairing, replacing,
investigating, or inspecting any of the facilities and works necessary for the
furnishing of water to the User. To the extent possible, the Commission will give
the User reasonable notice in advance of temporary discontinuance or reduction.
No advance notice will be required in an emergency. In no event will any liability
accrue against the Commission or any of its agents for any damage or
inconvenience arising from temporary discontinuance or reduction.

6.7 Water Measurement.

The Commission will furnish, install, operate, and maintain, at its own expense, at
the delivery point, the necessary metering equipment, including a meter house or
pit, and required devices of standard type for properly measuring the water



quantity of delivered to the User. The Commission will calibrate the metering
equipment at least every other year unless the User is otherwise notified.

6.7.1 Access.

The Commission and the User will have access to the metering equipment
at all reasonable times to verify Project water deliveries and total water
usage readings. Access includes all reasonable means of access, including
any necessary easement. In addition, the Commission will have access to
the delivery point to the User's distribution system.

6.7.2 Dispute over water measurement.

If the User believes the measurement of water delivered to the User to be
in error, the Commission will calibrate the meter. The User will pay for
the calibration cost. If the meter is found to over-register by more than 2%
of the correct volume, the User's payment for the calibration cost will be
refunded.

6.7.3 Claim of error after a payment is delinquent.

A claim of error presented after a payment has become delinquent will not
prevent discontinuance of service or a civil action. The User agrees to
continue to make payments for water service after a claim of error has
been presented; however, it may do so under protest, and such payments
will not prejudice the User's claim of error.

6.7.4 Correction of meter readings.

If the calibration of any meter establishes that the previous meter readings
over-registered by more than 2% the correct water volume delivered to the
User, the meter readings for that meter will be corrected to the beginning
of the current Year. Any overpayment by the User because the meter over-
registered the water amount delivered will be applied first to any
delinquent water service payments, and any remaining amounts will, at the
User’s option, be refunded to the User or credited upon future payments.

6.7.5 Meter failure.

If any meter fails to register for any period, the water amount delivered
during such period will be deemed to be the water amount delivered in the
corresponding period immediately prior to the failure, unless the
Commission and the User agree upon a different amount.



6.8 Responsibility for Distribution and Water Use.

The User will be responsible for the control, distribution, and use of all water
delivered to the User by the Commission under this contract beyond the delivery
point, and all services, maintenance, and repair of the User's distribution system.

The User agrees to indemnify and hold harmless the Commission and its agents
for all damages to persons or property arising out of or in any manner connected
with the control, distribution, and use of water delivered under this contract, and
the operation, maintenance, and replacement of the User's distribution system.
The User's distribution system includes all works extending from the delivery
point of water to the User.

WATER SERVICE: WATER RATES AND PAYMENT

The User agrees to make payments for water service in accordance with the
following terms and conditions:

7.1 Beginning of Water Service Payments.

User started receiving water from the Project on October 19, 2022.

7.2 Water Service Payment.

The User's water service payment for each month will equal the sum of the
following:

7.2.1 The User's proportionate OM&R costs; plus

7.2.2  The User's Capital costs payment.

7.3 Operation, Maintenance, and Replacement Payment.

The User will make monthly payments to the Commission for its share of the
Project OM&R costs. The payment will be determined by the Commission and
based upon actual and forecasted OM&R costs and may be adjusted annually. The
monthly payment amount will be determined as follows:

7.3.1 OM&R budget.

Before December 1 each Year, the Commission will establish and adopt a
OM&R Project budget for the next Year. The Commission will then
estimate the total annual water sales for the next Year and calculate the
Project’s Estimated OM&R water rate. At the end of each Year, the
Commission will prepare a statement of the actual OM&R cost for that



7.4

Year. If the actual cost exceeds the budget, an appropriate increase in User
payments will be made during the ensuing Year. If the actual cost is less
than the budget, an appropriate reduction will be made in the ensuing
Year's User payments.

7.3.2  Reserve fund.

The Commission will have the authority to include in the Year’s OM&R
budget an amount per 1,000-gallons to be accumulated and maintained in
a reserve fund for replacement and extraordinary maintenance of Project
works.

7.3.3 Monthly payment.

The User's monthly OM&R payment will be determined by multiplying
the water amount actually delivered to the User for each month by the

Estimated OM&R water rate.

Capital Costs Payment.

The User will pay the Commission a water rate for Project costs.

7.4.1 Base Capital costs water rate.

The base Capital costs water rate will be $0.00 per 1,000-gallons of water.
This rate is based upon the assumption that the City of Minot continues to
share in the Project cost.

7.4.2 Water rate adjustment for Capital costs.

The Commission will have the authority to adjust the Capital costs water
rate annually in accordance with the increase or decrease in the Project’s
total Capital costs. The Project’s total Capital costs will be those
attributable to the Project’s present scope at the date of this agreement.
Costs for items that are replacements for existing improvements will not
be considered Capital costs.

When total Capital cost obligations of the Project are met, payments for
Capital costs will cease. All interest earned by sinking fund deposits and
all amounts collected for debt reserves will be taken into consideration in
determining when Capital cost obligations have been met.

The Commission will have the authority to adjust the water rate if the

Project is redesigned. The User and the Commission must mutually agree
to any water rate change for Capital costs resulting from a redesign or to

10



any change of the Capital costs water rate resulting from a change in the
percentage of the total cost.

7.5 Billing Procedure.

The Commission will furnish to the User, at the address shown on the signature
page of this contract, by the fifteenth day of each month, an itemized statement of
the payment due from the User for water service for the preceding month. The
metering equipment at the delivery point to the User will be read monthly by the
Commission.

7.6 Payment Due Date.

All payments for water service must be made no later than 30 days following
receipt of the statement from the Commission. Payments not made by such date
will be considered delinquent and in default.

7.7 Delinquent Payments and Default: Water Service Suspension.

The User will cause to be levied and collected all necessary taxes, assessments,
and water charges and will use all authority and resources available to it to fulfill
this contract by the date payments become due. If the User defaults in making
required payments, the Commission may suspend water delivery to the User
through the Project during the time when the User is in default and may bring a
civil action against the User in a North Dakota state district court.

During any period when the User is in default, the User remains obligated to
make all payments required under this contract. Any action of the Commission
pursuant to this section does not limit or waive any remedy for the recovery of
money due or that may become due under this contract.

7.8 Late Payment Penalty.

Every payment required to be paid by the User to the Commission under this
contract that is unpaid after its due date will be penalized 1% per month of the
delinquent amount. No penalty will be chargeable against any adjustment made
pursuant to section 6.7.

7.9 Water Refusal.

The User's failure or refusal to accept water delivery to which it is entitled in no
way relieves the User's obligation to make payments to the Commission.

11



7.10 Payments Dedicated to the Project.

All payments collected and earnings thereon by the Commission pursuant this
contract will be held in a special fund and dedicated to the Project’s construction,
operation, and maintenance in accordance with the laws of the State of North
Dakota.

GENERAL PROVISIONS

8.1 Rules and Regulations.

The Commission will have the authority to develop and adopt such rules and
regulations as the Commission may deem necessary and proper to carry out this
contract and to govern the contract’s administration. The User agrees to comply
with all rules and regulations promulgated by the Commission.

8.2 Books and Records Access and Inspection.

Each party shall have the right, during normal business hours, to inspect and make
copies of the other party's books and official records relating to this contract.

8.3 Remedies not Exclusive.

The use by either party of any remedy specified for the enforcement of this
contract is not exclusive and will not deprive the party using such remedy of any
other remedy provided by law.

8.4 Waiver.

Any waiver by either party of its rights arising in connection with this contract
will not be deemed to be a waiver with respect to any other default or matter.

8.5 Notices.

All notices that are required under this contract must be in writing.

8.6 Assignment.

The provisions of this contract apply to and bind the parties’ successors and
assigns, but no assignment or transfer of this contract will be valid unless
approved by the non-assigning party. The Commission may delegate the Project’s
operation and maintenance, but will retain the obligation to establish water rates
and annual budgets.

12



9. DESIGN ADJUSTMENT
The Commission reserves the right to redesign the Project.

10. MERGER CLAUSE
This agreement constitutes the entire agreement between the parties. There are no
understandings, agreements, or representations, oral or written, not specified

within this agreement. This agreement may not be modified, supplemented, or
amended in any manner, except by written agreement signed by both parties.

IN WITNESS WHEREOF, the parties execute this contract on the date specified below.
NORTH DAKOTA STATE WATER COMMISSION

1200 East Memorial Highway

Bismarck, ND 58504

By:

Title:

Date:

Approved and entered into by resolution of the State Water Commission this day of
,2022

Secretary
USER:

By:

Title:

Date:

13
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PARTIES

This contract is by and between the North Dakota State Water Commission
(Commission) and the Upper Souris Water District (User).

INTRODUCTION

2.1 The 1991 North Dakota Legislative Assembly directed the Commission to
develop a pipeline transmission and delivery system to deliver water supplies
from the Missouri River and other sources to areas and localities in northwestern
North Dakota for multiple purposes, including domestic and municipal users and
rural water districts. (1991 N.D. Sess. Laws ch. 704, §1 through §5; codified at
N.D.C.C. ch. 61-24.6). This water pipeline and delivery system is known as the
Northwest Area Water Supply (NAWS) Project.

2.2 The Commission, pursuant to N.D.C.C. ch. 61-02 and N.D.C.C. ch.
61-24.6, may enter into water service contracts for water delivery and distribution
and for the collection of rates, charges, and revenues from such water delivery.

2.3 The User enters into this water service contract, pursuant to the laws of the
State of North Dakota, for a water supply from the NAWS Project. The User will
pay the Commission at the rates and pursuant to the terms and conditions set forth
in this contract for this water service. The User has authority to enter into this
agreement pursuant to its home rule charter and implementing ordinance.

DEFINITIONS

3.1 "Additional water" means water purchased by the User in addition to its
Minimum annual water purchase.

3.2 "Capital costs" means all costs incurred by the Commission that are
properly chargeable, in accordance with generally accepted accounting practices,
to the construction and furnishing of Project equipment, including the costs of
surveys, engineering studies, exploratory work, designs, preparation of
construction plans and specifications, acquisitions, acquisition of lands,
easements, and rights-of-way, relocation work, costs of issuance and financing in
connection with any bonds issued to finance the Project, and essential legal,
administrative, and financial work.

33 "Capital costs water rate" means the rate per 1,000-gallons of water to be
paid by User for Project Capital costs.

3.4  "Estimated OM&R water rate" means the estimated rate per 1,000-gallons
of water for the operation and maintenance of the Project and for the
accumulation and maintenance of a reserve fund for replacement purposes. This



rate is determined by dividing total costs the Commission estimates it will incur
during a Year for operation, maintenance, and replacement by the total number of
1,000-gallon-units of water that the Commission estimates it will sell to all Water
user entities during the same Year, plus an amount as determined under section
7.4.2.

3.5  "Maximum flow rate" means the maximum number of gallons of water
that may be delivered through the Project by the Commission to the User during
any one minute time period.

3.6  "Minimum annual water purchase" means the minimum gallons of water
that the User must purchase and pay for during a Year.

3.7 "Operation, maintenance, and replacement costs,” (OM&R costs) means
all operation costs incurred, including all energy costs incurred by the
Commission for pumping water through the Project, for water treatment, for
Project maintenance and administration, and for any amounts that the
Commission determines are necessary to establish reserve funds to meet
anticipated replacement costs and extraordinary maintenance of Project works as
determined under section 7.4.2.

3.8 "Project" means the water supply and distribution system shown on the
map marked "Exhibit 1" that is attached and incorporated by reference into this
contract.

3.9  "Water use" means all water used by User except for: (a) non-potable
water, and (b) surface water, well water, or aquifer water that is distributed
through a different system as that water purchased under this contract.

3.10 "Water user entities" means those persons, municipalities, rural water
cooperatives, corporations, and other entities that have executed water service

contracts with the Commission for the water purchase from the Project.

3.11 "Year" means the period from January 1 through December 31, both dates
inclusive.

CONTRACT TERM
4.1 Effective Date.

This contract will remain in effect for 40 years after the first water delivery to the
User.



4.2 Renewal.

Renewals of this contract may be made for successive periods not to exceed 40
years each.

TERMINATION

5.1 Termination by not Constructing.

If any Project segment is not constructed for whatever reason, even though
authorized, thereby preventing water delivery to the User, the Commission and
the User are relieved of all contract obligations.

5.2 Termination by Change of Circumstances.

The Commission may terminate this contract effective upon delivery of written
notice to the User, or at such later date as Commission establishes under any of
the following conditions:

5.2.1 If Commission funding from federal, state, or other sources is not
obtained and continued at levels sufficient to allow for water delivery to
the User pursuant to this contract. The contract may be modified to
accommodate a reduction in funds.

5.2.2 If federal or state regulations or guidelines are modified, changed,
or interpreted in such a way that the water delivery is no longer allowable
or appropriate for purchase under this contract or is no longer eligible for
funding proposed by this contract.

5.2.3 If any license or certificate required by law or regulation to be held
by the User to participate in this contract is for any reason denied,

revoked, or not renewed.

Any such termination of this contract will be without prejudice to any obligations
or liabilities of either party already accrued prior to termination.

53 Termination for Default.

The Commission, by written notice of default (including breach of contract) to the
User, may terminate the whole or any part of this agreement:

5.3.1 [If the User fails to make payment within the time specified or any
extension thereof; or

5.3.2 If the User fails to perform any of the other provisions of this
contract or so fails to pursue a provision of this contract as to endanger



performance of this contract in accordance with its terms, and after receipt
of written notice from the Commission fails to correct such failures within
ten days or such longer period as the Commission authorizes.

The Commission’s rights and remedies provided in this clause are not
exclusive and are in addition to any other rights and remedies provided by
law or under this contract.

WATER SERVICE: WATER DELIVERY

The Commission and the User agree that water will be delivered to the User in
accordance with the following terms and provisions:

6.1

Water Quality.

All water delivered to the User pursuant to this contract must be potable treated
water that meets applicable North Dakota Department of Environmental Quality
water quality standards.

6.2

6.3

Water Quantity and Flow Rate.

6.2.1 Minimum annual water purchase.

The User agrees to a Minimum annual water purchase of 40,000,000
gallons per Year.

Minimum annual water purchase is waived if the User’s municipal and
rural water needs are exclusively met by the Project.

6.2.2 Maximum flow rate.

The Maximum flow rate provided by the Commission to the User will not
exceed 300 gallons per minute.

6.2.3 The User’s estimated water use is 297,000 gallons per day.

Delivery Points.

The Commission will furnish water to the User at the following metering
points:

The User’s System II facility in the NW1/4 of Section 35-159-82, the
User’s System I facility in the SW1/4 of Section 34-162-88, connection to
the City of Lansford’s distribution system, connection to the City of
Glenburn’s distribution system, a rural turnout manhole in the NW1/4 of
Section 22-161-85, a rural turnout manhole in the NW1/4 of Section 36-
159-87, a rural turnout manhole in the SW1/4 of Section 18-161-86, a



rural turnout manhole in the NE1/4 of Section 19-161-87, a rural turnout
manhole in the SW1/4 of Section 12-163-85, and a rural turnout manhole
in the SW1/4 of Section 1-161-85.

6.4 Additional Water.

To the extent allowed by its other contractual obligations, the Commission may,
at its sole discretion, deliver to the User any Additional water that the User desires
to purchase.

6.5 Water Shortages.

6.5.1 No liability for shortages.

No liability will accrue, and the User agrees to indemnify and hold
harmless the Commission and its agents for any damage or inconvenience
arising from any water shortages or other interruptions in water deliveries,
whether attributable to the Commission’s negligence or any other cause.
The User’s duties under this contract will not be reduced or altered by
reason of such shortages or interruptions.

6.5.2 Proportional sharing of water shortage.

The Commission has the right during times of water shortage from any
cause to allocate and distribute the available water supply to user entities
on the affected water system on a proportionate basis with respect to the
proportion that the annual water purchase of each user entity for the prior
calendar Year bears to the total annual water purchase of all entities on the
affected water system for the prior calendar Year.

User must submit a water conservation plan upon Commission’s request to
address any water shortages.

6.6 Delivery Curtailment for Maintenance Purposes.

The Commission may temporarily discontinue or reduce the amount of water
furnished to the User for the purpose of maintaining, repairing, replacing,
investigating, or inspecting any of the facilities and works necessary for the
furnishing of water to the User. To the extent possible, the Commission will give
the User reasonable notice in advance of temporary discontinuance or reduction.
No advance notice will be required in an emergency. In no event will any liability
accrue against the Commission or any of its agents for any damage or
inconvenience arising from temporary discontinuance or reduction.

6.7 Water Measurement.




The Commission will furnish, install, operate, and maintain, at its own expense, at
the delivery point, the necessary metering equipment, including a meter house or
pit, and required devices of standard type for properly measuring the water
quantity of delivered to the User. The Commission will calibrate the metering
equipment at least every other year unless the User is otherwise notified.

6.7.1 Access.

The Commission and the User will have access to the metering equipment
at all reasonable times to verify Project water deliveries and total water
usage readings. Access includes all reasonable means of access, including
any necessary easement. In addition, the Commission will have access to
the delivery point to the User's distribution system.

6.7.2 Dispute over water measurement.

If the User believes the measurement of water delivered to the User to be
in error, the Commission will calibrate the meter. The User will pay for
the calibration cost. If the meter is found to over-register by more than 2%
of the correct volume, the User's payment for the calibration cost will be
refunded.

6.7.3 Claim of error after a payment is delinquent.

A claim of error presented after a payment has become delinquent will not
prevent discontinuance of service or a civil action. The User agrees to
continue to make payments for water service after a claim of error has
been presented; however, it may do so under protest, and such payments
will not prejudice the User's claim of error.

6.7.4 Correction of meter readings.

If the calibration of any meter establishes that the previous meter readings
over-registered by more than 2% the correct water volume delivered to the
User, the meter readings for that meter will be corrected to the beginning
of the current Year. Any overpayment by the User because the meter over-
registered the water amount delivered will be applied first to any
delinquent water service payments, and any remaining amounts will, at the
User’s option, be refunded to the User or credited upon future payments.

6.7.5 Meter failure.

If any meter fails to register for any period, the water amount delivered
during such period will be deemed to be the water amount delivered in the
corresponding period immediately prior to the failure, unless the
Commission and the User agree upon a different amount.



6.8 Responsibility for Distribution and Water Use.

The User will be responsible for the control, distribution, and use of all water
delivered to the User by the Commission under this contract beyond the delivery
point, and all services, maintenance, and repair of the User's distribution system.

The User agrees to indemnify and hold harmless the Commission and its agents
for all damages to persons or property arising out of or in any manner connected
with the control, distribution, and use of water delivered under this contract, and
the operation, maintenance, and replacement of the User's distribution system.
The User's distribution system includes all works extending from the delivery
point of water to the User.

WATER SERVICE: WATER RATES AND PAYMENT

The User agrees to make payments for water service in accordance with the
following terms and conditions:

7.1 Beginning of Water Service Payments.

User started receiving water from the Project on December 1, 2009.

7.2 Water Service Payment.

The User's water service payment for each month will equal the sum of the
following:

7.2.1 The User's proportionate OM&R costs; plus

7.2.2  The User's Capital costs payment.

7.3 Operation, Maintenance, and Replacement Payment.

The User will make monthly payments to the Commission for its share of the
Project OM&R costs. The payment will be determined by the Commission and
based upon actual and forecasted OM&R costs and may be adjusted annually. The
monthly payment amount will be determined as follows:

7.3.1 OM&R budget.

Before December 1 each Year, the Commission will establish and adopt a
OM&R Project budget for the next Year. The Commission will then



7.4

estimate the total annual water sales for the next Year and calculate the
Project’s Estimated OM&R water rate. At the end of each Year, the
Commission will prepare a statement of the actual OM&R cost for that
Year. If the actual cost exceeds the budget, an appropriate increase in User
payments will be made during the ensuing Year. If the actual cost is less
than the budget, an appropriate reduction will be made in the ensuing
Year's User payments.

7.3.2  Reserve fund.

The Commission will have the authority to include in the Year’s OM&R
budget an amount per 1,000-gallons to be accumulated and maintained in
a reserve fund for replacement and extraordinary maintenance of Project
works.

7.3.3 Monthly payment.

The User's monthly OM&R payment will be determined by multiplying
the water amount actually delivered to the User for each month by the

Estimated OM&R water rate.

Capital Costs Payment.

The User will pay the Commission a water rate for Project costs.

7.4.1 Base Capital costs water rate.

The base Capital costs water rate will be $0.00 per 1,000-gallons of water.
This rate is based upon the assumption that the City of Minot continues to
share in the Project cost.

7.4.2 Water rate adjustment for Capital costs.

The Commission will have the authority to adjust the Capital costs water
rate annually in accordance with the increase or decrease in the Project’s
total Capital costs. The Project’s total Capital costs will be those
attributable to the Project’s present scope at the date of this agreement.
Costs for items that are replacements for existing improvements will not
be considered Capital costs.

When total Capital cost obligations of the Project are met, payments for
Capital costs will cease. All interest earned by sinking fund deposits and
all amounts collected for debt reserves will be taken into consideration in
determining when Capital cost obligations have been met.

10



The Commission will have the authority to adjust the water rate if the
Project is redesigned. The User and the Commission must mutually agree
to any water rate change for Capital costs resulting from a redesign or to
any change of the Capital costs water rate resulting from a change in the
percentage of the total cost.

7.5 Billing Procedure.

The Commission will furnish to the User, at the address shown on the signature
page of this contract, by the fifteenth day of each month, an itemized statement of
the payment due from the User for water service for the preceding month. The
metering equipment at the delivery point to the User will be read monthly by the
Commission.

7.6 Payment Due Date.

All payments for water service must be made no later than 30 days following
receipt of the statement from the Commission. Payments not made by such date
will be considered delinquent and in default.

7.7 Delinquent Payments and Default: Water Service Suspension.

The User will cause to be levied and collected all necessary taxes, assessments,
and water charges and will use all authority and resources available to it to fulfill
this contract by the date payments become due. If the User defaults in making
required payments, the Commission may suspend water delivery to the User
through the Project during the time when the User is in default and may bring a
civil action against the User in a North Dakota state district court.

During any period when the User is in default, the User remains obligated to
make all payments required under this contract. Any action of the Commission
pursuant to this section does not limit or waive any remedy for the recovery of
money due or that may become due under this contract.

7.8 Late Payment Penalty.

Every payment required to be paid by the User to the Commission under this
contract that is unpaid after its due date will be penalized 1% per month of the
delinquent amount. No penalty will be chargeable against any adjustment made
pursuant to section 6.7.

7.9 Water Refusal.

The User's failure or refusal to accept water delivery to which it is entitled in no
way relieves the User's obligation to make payments to the Commission.

11



7.10 Payments Dedicated to the Project.

All payments collected and earnings thereon by the Commission pursuant this
contract will be held in a special fund and dedicated to the Project’s construction,
operation, and maintenance in accordance with the laws of the State of North
Dakota.

GENERAL PROVISIONS

8.1 Rules and Regulations.

The Commission will have the authority to develop and adopt such rules and
regulations as the Commission may deem necessary and proper to carry out this
contract and to govern the contract’s administration. The User agrees to comply
with all rules and regulations promulgated by the Commission.

8.2 Books and Records Access and Inspection.

Each party shall have the right, during normal business hours, to inspect and make
copies of the other party's books and official records relating to this contract.

8.3 Remedies not Exclusive.

The use by either party of any remedy specified for the enforcement of this
contract is not exclusive and will not deprive the party using such remedy of any
other remedy provided by law.

8.4 Waiver.

Any waiver by either party of its rights arising in connection with this contract
will not be deemed to be a waiver with respect to any other default or matter.

8.5 Notices.

All notices that are required under this contract must be in writing.

8.6 Assignment.

The provisions of this contract apply to and bind the parties’ successors and
assigns, but no assignment or transfer of this contract will be valid unless
approved by the non-assigning party. The Commission may delegate the Project’s
operation and maintenance, but will retain the obligation to establish water rates
and annual budgets.

12



9. DESIGN ADJUSTMENT
The Commission reserves the right to redesign the Project.

10. MERGER CLAUSE
This agreement constitutes the entire agreement between the parties. There are no
understandings, agreements, or representations, oral or written, not specified

within this agreement. This agreement may not be modified, supplemented, or
amended in any manner, except by written agreement signed by both parties.

IN WITNESS WHEREOF, the parties execute this contract on the date specified below.
NORTH DAKOTA STATE WATER COMMISSION

1200 East Memorial Highway

Bismarck, ND 58504

By:

Title:

Date:

Approved and entered into by resolution of the State Water Commission this day of
,2022

Secretary

USER:

Title:

Date:
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2023 2025 PROJECT FINANCIAL NEEDS SUMMARY
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WDP INVENTORY PROJECT NEEDS

Project Purposes High Moderate Low Description of Financial Need: 2023-2025
Priority Priority Priority
Heart River Flood Control (Mandan), Mouse River Enhanced Flood Protection, Other Flood Control, Valley City Permanent Flood Protection, and Water
Conveyance.
F-M Area Diversion - - - Total state commitment of $850M addressed during 2021 Legislative session with $435.5M provided through HB 1431.
Mandan Flood Risk Reduction S11.6 - - Floodwall replacement, levee raises, and interior drainage improvements.

Funding scenario based on $76.1M over 5 biennia. Includes property acquisitions in Minot and rural areas, additional levee design, and construction on the Maple

Mouse River Enhanced Flood Protection $76.1 - - Diversion and in-town levees.

Other Flood Control $195 50.7 50.2 Community flood protection projects, levee certifications, flood reduction studies, and rural ring dikes.

Valley City Permanent Flood Protection $13.2 - - Phase 6 - Permanent concrete flood walls, removable flood walls, clay levees, storm water pump stations, and bioengineered stream bank restorations.
Water Conveyance $0.0 $46.5 $42.2 New drainage, drainage improvements, bank stabilizations, and snagging and clearing.

Municipal Water Supply $0.0 516 $2104 Municipal water system expansions, improvements, and replacements.

onithes: Aven Witie Supaly $36.0 . i Intake Contract I, Bottineau and Souris Reservoirs and Pump Stations, Inline Booster Pump Stations, Minot WTP Phase Ill, Raw Water Line Initialization, and Biota

WTP Phase II.
Red River Valley Water Supply $254.3 : ) ijg;e construction, Eastern North Dakota Alternative Water Supply design, McClusky Canal Intake preliminary design, and Biota WTP and Main Pump Station
Southwest Pipeline Project $131.6 = = Strategic hydraulic improvements, WTP expansion, rural service additions, and DWR operations.
Western Area Water Supply $46.0 = = Rural water service area expansions to new users and Williston WTP expansion.



APPENDIX K
SUMMARY OF COST-SHARE PROGRAM

MODIFICATION ISSUES, COMMENTS, & CHANGES

SWC PROJECT FUNDING POLICY, PROCEDURE, & GENERAL REQUIREMENTS

Mod. # S . More_ Issue, Comment, Changes
Approved | Discussion
1 v Definitions were moved to the end as an Appendix.
10/13/22
v Clarify that applications are through WebGrants.
2. : .
10/13/22 Language added to policy per comments received. (Pg. 2)
3 v Loan application information.
' 11/10/22 Language added to policy per comments received. (Pg. 2)
Use of the WIRLF and LILF should be limited to projects that are not eligible for
4 v DWSRF or CWSRF.
' 11/10/22 Language added to policy from Century Code that specifies projects that are not
eligible for DWSRF should be given preference from WIRLF. (Pg. 2)
v Incomplete applications.
5. Language added that the expectation is that applications submitted by the 45-
1013/22 day deadline must be complete. (Pg. 3)
v Clarify what is required to apply for pre-construction and construction and specify
6. that Tier | approvals don’'t guarantee Tier Il approvals. (Two Tier Process).
1/10/22 Language added to policy per comments received. (Pg. 3)
7 v Construction contingency cap of 10%.
' 10/13/22 Remains in policy as suggested in draft. (Pg. 3)
v Engineering plans and specifications, DWR permits, and status of local funding.
8. Required as part of Tier Il construction cost-share requests to reduce carryover.
10/13/22
(Pg.3)
v Completed Capital Improvement Plan and demonstration of sustainable Capital
9. Improvement Fund for water supply projects.
1710722 Language added to policy under Tier Il requirements. (Pg. 4)
Local sponsors will be required to attend SWC meetings in person or remotely
v . - ) )
10. 13/ when their applications are being considered.
10/13/22 Language added per Commission direction (Pg. 4)
1 v $1M threshold for EAs.
' 10/13/22 No modification made to policy. (Pg. 4)
1 v Removal of language related to $100M+ projects.
' 10/13/22 Remains the same as suggested in draft. (Pg. 5)




13.

v

Signage indicating cooperation with DWR.

10/13/22 Language added to policy to promote cooperative efforts. (Pg. 5)
14 v Project progress reports.
' 10/13/22 Required at four years per statutory requirement. (Pg. 5)
v Projects in litigation.
15. Language added that it is the sponsor’s responsibility to notify the Commission
n/10/22 and DWR of litigation related to their project(s). (Pg. 6)
Community flood protection projects resulting in FEMA accreditation may be
16 v exempt from B/C ratio requirements.
' 10/13/22 Remains in policy as suggested in draft. Added an additional option for
consideration. (Pg. 6)
17 v Prohibition of project fracturing.
' 10/13/22 Remains the same as suggested in draft. (Pg. 7)
Purchase of property and easements should be extended to water supply projects.
18. No modification made to policy. Remains only for flood protection and retention.
11/10/22
(Pg.7)
Fire protection.
19 v Increased from average daily to peak daily from previous 10 years reported.
' 11/29/22 Specified that storage above this amount is the sponsor’s financial responsibility.
(Pg.7)
20 v Stormwater management.
' 11/10/22 Added clarity related to ineligibility within corporate limits of cities. (Pg. 7)
21 v Invoices one year or older.
' 10/13/22 Language added to policy instead of operating procedures. (Pg. 7)
AlA CIP concept.
29 v Added to policy to promote financial sustainability of projects. Included the
' 11/29/22 term “basic.” Removed language that set cost-share at 75% and 60% for rural and
municipal, respectively. (Pg. 8)
23 v Preconstruction cost-share percentages.
' 11/10/22 Two options provided — same as construction or up to 50%. (Pg. 8)
v Cost overrun approvals — construction costs only.
24, Remains the same as suggested in draft with the addition of “construction-
10/13/22 related engineering” also eligible per comments received. (Pg. 8)
o5 v MSI program.
' 11/10/22 Remains in policy as suggested in draft. (Pg. 8)
Water supply cost-share for regional systems and transmission of reclaimed water.
v Both types of projects added to language as eligible projects per current
26. . - . e . .
11/29/22 practice. Specified that reclaimed water transmission projects may be eligible.

(Pg.9)




Utilization of DEQ’s Priority Ranking System as a secondary prioritization for water

”7 v supply projects.
' 11/10/22 Current practice approved by Commission but added following Commission
discussion at October meeting. (Pg. 8)
Water supply cost-share at 75%.
pply
28 v Changed back to original cost-share percentages of 75% rural and 60%
' 11/10/22 municipal, with up to 75% for regionalization projects — economies of scale per
comments received. (Pg. 9)
29 v Replacement projects.
' 11/29/22 Draft Language removed. (Pg. 9)
v Drought Disaster Livestock Program
30. Cost-share at 65% and a range of cap values from $4,500-$10,000 per comments
10/13/22 received. (Pg. 9)
v Combined flood recovery and flood acquisition programs.
3L Remains the same as suggested in draft. Added language to account for extreme
10/13/22 events that could require modified cost-share. (Pg. 10)
v Reduced cost-share percentage for retention projects receiving federal funds.
32. Remains the same as suggested in draft with reduction in cost-share percentage
10/13/22 language removed. (Pg. 11)
33 v Limitation of low head approvals for roller mitigation, rip-rap, not both.
' 11/10/22 Remains the same as suggested in draft. (Pg. 12)
34 v EAP cost-share at 75%.
' 11/10/22 Changed back to 80% per comments received. (Pg. 12)
v Provide definition of Capital Improvement Plan, Capital Improvement Fund, and
35. Capital.
11/10/22 - - e :
Language added to policy to provide additional clarity. (Pg. 13)
v Consider referencing “Work” in construction definition and define Work.
36
' 11/10/22 Language added to policy per comments received. (Pgs. 13 & 15)
v Construction and Preconstruction definitions should be added or modified.
37. W10/ New language and definitions added to policy per comments received.
10722 (Pgs. 13 & 14)
conomic Impact definition needed to address loan requirements.
38 v E ic| definiti ded to address | '
' 11/10/22 Language added to policy to address statutory requirements. (Pg. 13)
v Engineering Services - proof of selection process.
39. Removed language related to that requirement per comments and previous
1/10/22 draft. (Pg. 2 previous draft)
v Expansion definition to include additional capacity.
40. 1/10/22 No change made to existing policy. Capacity improvements remains a part of

improvements definition. (Pg. 13)




v Remove language in Extraordinary Maintenance definition related to extending
41. the overall life of projects.
1710722 Removed/struck language per comments received. (Pg. 13)
42 v Provide a definition for Reclaimed Water.
' 11/10/22 Language added to policy per comments received. (Pg. 14)
43 v Provide a definition for Replacement.
' 11/10/22 Language added to policy per comments received. (Pg. 14)
Replacements should be defined and under improvements instead of
44 v extraordinary maintenance.
' 11/10/22 Replacement definition provided per comments received, but remains under
extraordinary maintenance. (Pg. 14)
45 v Provide a definition for “Shovel Ready.”
' 11/10/22 Shovel Ready is not a term used in policy so no definition was added.
v Define types of stormwater infrastructure.
46. : I
11/10/22 Not necessary. No changes made to policy definition.
47 v Define Wastewater and Wastewater Effluent.
' 11/10/22 Definitions added to policy per comments received. (Pg. 15)
v Add lead line replacements to eligibility.
48. No changes to policy. Lead lines to homes from curb stops are owned by
1710722 individual property owners. Funding options are available through DEQ.
49 v Expansions to those hauling water should be high priority.
' 11/10/22 This would be nearly impossible to implement and identify.
50 v Don't require EA for federally approved retention projects.
' 11/10/22 No change made to policy per statutory requirements.




SUMMARY OF COST-SHARE PROGRAM

MODIFICATION ISSUES, COMMENTS, & CHANGES

PRIORITIZATION GUIDANCE

Mod. # Apf)\ﬁl)(\:/e d Dis'\c/lt?srseion Issue, Comment, Changes
v Funding preference is currently given to high priority projects for the first 12
1 months of the budget cycle.
1/10/22 Moderate projects were added to expand projects that could move forward.
Address economies of scale and systems that have the ability to take reduced cost-
v share.
2. Draft language available for review in Prioritization Guidance. Sponsors who can
1/10/22 accept a 10% reduction in cost-share or more can have projects move up one
priority level.
3 v Federally authorized water supply or flood control projects.
' 11/10/22 Same as previous draft.
4 v Mitigation of low head dam roller effects as a high priority.
' 11/10/22 Same as previous draft.
5 v Water supply regionalization projects.
' 11/10/22 Revised language provided under high priority - referencing economies of scale.
Update the phrase “corrects a violation of a primary water quality condition in a
6 v water supply system” to “corrects a violation of a primary drinking water standard
' 11/10/22 under the Safe Drinking Water Act”.
Prioritization Guidance modified to reflect suggested change.
v Consider adding “corrects an exceedance of a secondary drinking water standard
7. under the Safe Drinking Water Act” to Prioritization Guidance.
n/10/22 No changes made to Prioritization Guidance.
v Language related to severe or anticipated water supply shortages in areas
8. experiencing rapid population growth.
1/10/22 Reverted back to original language to support rapidly growing communities.
9 v MSI projects.
' 11/29/22 Moved to “Moderate” priority.
10 v Flood recovery acquisitions.
' 11/10/22 Broadened to flood-related per policy modifications.
1 v Industrial water supply projects need to be addressed.
' 11/10/22 Added as a moderate priority to account for industry in guidance.
v Replacements need to be addressed as a low priority.
12. 11022 Added to Prioritization Guidance as a low priority per comments received.

Emergency replacements could be addressed as “Essential.”
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PROJECT FUNDING POLICY, PROCEDURE, AND GENERAL REQUIREMENTS

[TABLE OF CONTENTS (To Be Added)]

POLICY PURPOSE & STATEMENT

The Water Commission (Commission) has adopted this policy to support local sponsors in development of
sustainable water related projects in North Dakota. This policy reflects the Commission’s cost-share
priorities and provides basic requirements for all projects considered for prioritization during the agency's
budgeting process. Projects and studies that receive funding from the agency's appropriated funds are
consistent with the public interest. The Commission values and relies on local sponsors and their
participation to assure on-the-ground support for projects and prudent expenditure of funding for project
or program development.

It is the policy of the Commission that only the items described in this document will be eligible for cost-
share or loans upon approval by the Commission, unless specifically authorized by Commission action. No
funds will be used in violation of Article X, § 18 of the North Dakota Constitution (Anti-Gift Clause).


Pat Fridgen


APPLICATION PREOCESS, REQUIREMENTS, AND REVIEW PROCEDURES

APPLYING FOR COST-SHARE ASSISTANCE

An application for cost-share is required in all cases and must be submitted by the local sponsor through
North Dakota's WebGrants portal. Sponsors seeking funding for water development projects through the
Department of Water Resources’ (Department) Cost-Share Program should choose the “Funding for
Infrastructure in North Dakota” (FIND) option/opportunity. To apply for funding through FIND, applicants
must first establish a North Dakota login and account. Specific information related to WebGrants and the

application process are available at www.dwr.nd.gov under “Project Development” and then "Cost-Share
Program.” The application form is maintained and updated by the Secretary.

APPLYING FOR LOAN ASSISTANCE

In addition to cost-share and grants, the Commission may lend a portion of the local share based on
demonstrated financial need. Project sponsors who are seeking loans for water infrastructure through the
Bank of North Dakota (BND) administered Water Infrastructure Revolving Loan Fund (WIRLF) or
Infrastructure Revolving Loan Fund (IRLF), must first receive Commission approval. For WIRLF or IRLF
requests, sponsors must provide a letter of verification from BND indicating the sponsor’s debt service
capacity, and an explanation of the overall economic impact of the project as part of their request to the
Commission. Projects not eligible for state revolving funds under chapters 61-28.1 and 61-28.2 must be
given priority for loans from the WIRLF.

Applications for WIRLF or IRLF loans are also initiated through the WebGrants portal. After receiving
Commission approval to apply to BND for WIRLF or IRLF loans, sponsors must follow BND loan application
requirements.

PRE-APPLICATIONS FOR ASSESSMENT PROJECTS

A pre-application process is allowed for cost-share of assessment projects. This process only requires the
local sponsor to submit a brief narrative of the project, and a delineation of costs (using SFN 61801). The
Secretary will then review the material presented, make a determination of project eligibility, and estimate
the cost-share funding the project may anticipate receiving.

A project eligibility letter will then be sent to the local sponsor noting the percent of cost-share assistance
that may be expected on eligible items as well as listing those items that are not considered to be eligible
costs. In addition, the project eligibility letter will state that the Secretary will recommend approval when
all cost-share requirements are addressed. The local sponsor may use the project eligibility letter to
develop a project budget for use in the assessment voting process. Upon completion of the assessment
vote and all other requirements an application for cost-share can be submitted.
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APPLICATION REQUIREMENTS AND MATERIALS
Applications for cost-share are accepted at any time. Incomplete applications or applications received less

than 45 days before a Commission meeting will not be considered at that meeting and will be held for

consideration at a future meeting. Meeting dates are available on the DWR homepage.

The Commission will consider cost-share requests submitted by sponsors, and will issue agreements under

a two-tier process for applicable projects. Cost-share for pre-construction-related (Tier I) expenses will be

considered first; followed by construction-related (Tier Il) expenses after completion of pre-construction

activities, including plans and specifications for bidding project construction.

In order for an application to be considered complete for Commission consideration, it must include the

following supplemental materials.

Tier | (Pre-Construction) Applications

Category of cost-share activity.
Location of the proposed project or study area shown on a map.
Description, purpose, goal, objective, and narrative of the proposed activities.

Delineation of costs (SFN 61801), with contingencies of no more than 10 percent of the total
project construction costs.

Anticipated timeline of project from preliminary study through final closeout.
Potential federal, other state, or other North Dakota state entity participation.

Completed life cycle cost analysis worksheet for water supply projects. The completed
worksheet must include a no action alternative, and up to three additional plausible
alternatives - including repair, replacement, and regionalization options. If repair,
replacement, and regionalization alternatives are excluded from the life cycle cost analysis,
justification must be provided by the project sponsor.

Under the two-tier process, approval of Tier | pre-construction cost-share does not guarantee future cost
share for construction activities.

Tier Il (Construction) Applications
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Updated Tier | pre-construction application materials (see above).
Engineering plans and specifications for purposes of bidding the project.

Status of required permitting, including submission of approved drain, sovereign land, or
construction permits if required by state statute.

Status and type of local funding sources.



=l When applicable for flood control projects, a Conditional Letter of Map Revision (CLOMR)
from the United States Federal Emergency Management Agency (FEMA).

»! Potential territorial service area conflicts or service area agreements, if applicable.

u! A completed Capital Improvement Plan (CIP) for water supply projects as outlined in the
Commission’s CIP Guidance. A completed CIP should include demonstration of a
sustainable Capital Improvement Fund (CIF), that at a minimum sets aside a percentage of
the cost of the asset(s) for which the Commission is cost-sharing over the expected life of
the asset(s). (Required at the time applications include a request for construction cost-
share.)

=l  Completed economic analysis worksheet for water conveyance and flood-related projects
expected to cost two hundred thousand dollars or more.

»l Results of a positive assessment vote (rural flood control projects only).
=l A completed sediment analysis (drain reconstructions only).
=l A property acquisition plan (flood property acquisition program only).

=l Additional information as deemed appropriate by the Secretary or Commission.

Water Development Plan Submittals

Applications for cost-share are separate and distinct from the Department and Commission’s biennial
project information collection effort that is part of the budgeting process and published as the State Water
Development Plan (WDP). All local sponsors are encouraged to submit project financial needs for the

WDP. Projects not submitted as part of the WDP process may be held until action can be taken on those
that were included during budgeting, unless determined to be an emergency that directly impacts human
health and safety or that are a direct result of a natural disaster.

APPLICATION REVIEWS

Upon receiving an application for cost-share, the Secretary will review the application and accompanying
information. If the Secretary is satisfied that the proposal meets all requirements, the Secretary will give a
10-day notice to the local sponsor when their application for cost-share is placed on the tentative agenda
of the Commission. The local sponsor will be required to attend that meeting in person or remotely when
their application is being considered.

The Secretary will provide a recommendation to the Commission for its action. The Secretary’s review of
the application will include the following items and any other considerations that the Secretary deems

necessary and appropriate.

=l All required Tier | or Tier Il application materials;

=l Field inspection results, if deemed necessary by the Secretary;

=l The percent and limit of proposed cost-share determined by category of cost-share activity
and eligible expenses;
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=l Assurance of sustainable operation, maintenance, and replacement of project facilities by
the local sponsor, (including a Capital Improvement Plan and evidence of a Capital
Improvement Fund for water supply projects);

*! Available funding in the Commission budget, if in the WDP, and a priority ranking when
appropriate;

*! Results of economic analysis of water conveyance or flood-related projects, when
applicable; and

=l Results of life cycle cost analysis for water supply projects, when applicable.

SECRETARY APPROVALS

The Secretary is authorized to approve cost-share up to $75,000 and also approve cost overruns up to
$75,000 without Commission action. The Secretary will respond to such requests within 60 days of receipt
of the request. A final decision may be deferred if warranted by funding or regulatory consideration.

AGREEMENT AND DISTRIBUTION OF FUNDS

No funds will be disbursed until the Commission and local sponsor have entered into an agreement for
cost-share participation. No agreement for construction funding will be entered into until all required
Department permits have been acquired.

For construction projects, the agreement will address indemnification and vicarious liability language. The
local sponsor must require that the local sponsor and the state be made an additional insured on the
contractor's commercial general liability policy including any excess policies, to the extent applicable. The
levels and types of insurance required in any contract must be reviewed and agreed to by the Secretary.
The local sponsor may not agree to any provision that indemnifies or limits the liability of a contractor.

For any property acquisition, the agreement will specify that if the property is later sold, the local sponsor
is required to reimburse the Commission the percent of sale price equal to the percent of original cost-
share.

The Secretary may make partial payment of cost-sharing funds as deemed appropriate. Upon notice by
the local sponsor that all work or construction has been completed, the Secretary may conduct a final field
inspection, and the local sponsor must identify with signage that the completed project was paid for
through a cooperative effort with the Department. If the Secretary is satisfied that the work has been
completed in accordance with the agreement, the final payment will be disbursed to the local sponsor, less
any partial payment previously made.

PROJECT PROGRESS REPORTS

The project sponsor must provide a progress report to the Commission at least once every four years if the
term of the project exceeds four years. If a progress report is not received in a timely fashion, or if after a
review of the progress report the Commission determines the project has not made sufficient progress,
the Commission may terminate the agreement for project funding. The project sponsor may submit a new
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application to the Commission for funding for a project for which the Commission previously terminated
funding.

LITIGATION

If a project submitted for cost-share is the subject of litigation, the application may be deferred until the
litigation is resolved. If a project approved for cost-share becomes the subject of litigation before all funds
have been disbursed, the Secretary may withhold funds until the litigation is resolved. In either of the
aforementioned cases, the sponsor will notify the Department and Commission of litigation related to their
project(s).

ECONOMIC ANALYSIS

Project sponsors seeking cost-share for construction of flood control or water conveyance projects with a
total cost of two hundred thousand dollars or more must complete the Commission’s economic analysis
worksheet. The results of the economic analysis must be provided with the sponsor’s application for cost-
share assistance for agency review. When the results of the economic analysis are determined by the
Department to be accurate, the results will then be presented to the Commission for their consideration as
part of the cost-share request.

Projects that yield a benefit to cost (BC) ratio of one to one, or greater, are eligible for up to the maximum
allowable cost-share per project type and policy. Projects that yield a BC ratio of less than one to one will
have the BC ratio used as a percentage of the allowable cost-share (i.e. eligible costs, multiplied by the
applicable cost-share percentage, multiplied by the BC ratio) — unless otherwise authorized by the
Commission.

Projects that will result in FEMA accredited flood protection for communities may be exempt from the
requirement of using the BC ratio as a percentage of the allowable cost-share.

LIFE CYCLE COST ANALYSIS

Project sponsors seeking cost-share for water supply projects must complete the Commission’s life cycle
cost analysis worksheet. The completed worksheet must include a no action alternative, and up to three
additional plausible alternatives - including repair, replacement, and regionalization options. If repair,
replacement, and regionalization alternatives are excluded from the life cycle cost analysis, justification
must be provided by the project sponsor.

The results of the life cycle cost analysis must be provided with the sponsor’s application for cost-share
assistance for agency review. When the results of the life cycle cost analysis are determined by the agency
to be accurate, the results will then be presented to the Commission for their consideration as part of the
cost-share request.
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PROJECT FRACTURING

The fracturing or separating of projects into smaller components to avoid policy requirements is

prohibited. If the Commission determines a project has been fractured for this purpose, the entire project,

or elements of the project, may be considered ineligible for cost-share assistance.

INELIGIBLE ITEMS
Ineligible items from cost-share include:

1!

2!

41

5!

6!

7!

8!

9!

10!

11!

12!
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Administrative costs, including salaries for local sponsor members and employees as well as
consultant services that are not project specific and other incidental costs incurred by the
sponsor.

Property and easement acquisition costs paid to a landowner unless specifically identified
as eligible within the Flood Protection Program, or for water retention projects.

Work and costs incurred prior to a cost-share approval date, except for emergencies as
determined by the Secretary.

Project related operation and regular maintenance costs.
Sediment removal as part of reconstruction of an existing drain.

Funding contributions provided by federal, other state, or other North Dakota state entities
that supplant costs.

Elements of finished water storage projects that are sized in excess of the capacity
necessary for peak daily consumption. Additional storage capacity beyond what is
necessary to serve peak daily consumption is considered a local funding responsibility. This
excludes storage associated with water treatment plants. Peak daily consumption means
the peak reported water usage identified during the previous ten-year period.

Wastewater treatment processes and wastewater effluent transmission lines not for
beneficial use.

Stormwater management studies and projects within the corporate limits of cities. To
differentiate between a flood control project and stormwater management, the Commission
may reduce the cost-share provided by the percentage of the contributing watershed that
is located within the community’s corporate limits as calculated on an acreage basis.

Work incurred outside the scope of the approved study or project.

Invoices that are dated one year or more before the date they are received by the
Department for reimbursement. Invoices submitted by agricultural producers who
have been approved for cost-share through the Drought Disaster Livestock Water
Assistance Program are exempt.

Local requirements imposed beyond State and Federal requirements for the project.



COST-SHARE ELIGIBLE PROJECTS AND PROGRAMS

COST-SHARE CATEGORIES
The Commission supports the following categories of projects and programs for cost-share.

BASIC ASSET INVENTORY ASSESSMENT AND CAPITAL IMPROVEMENT PLANNING (BAIACIP) PROGRAM
The Commission encourages planning efforts that support the long-term financial sustainability of water
supply infrastructure projects and works. The primary purpose of the BAIACIP program is to help local
project sponsors with the development and establishment of capital improvement funds necessary for
proactive financial management of their water supply systems.

Sponsors seeking cost-share assistance through the BAIACIP program must follow Commission criterial
established for this program as outlined in APPENDIX D.

PRE-CONSTRUCTION

The Commission supports local sponsor development of eligible projects, including pre-construction
activities. Pre-construction expenses are cost-shared at the same percent as the construction costs when
approved by the Commission. Copies of the deliverables must be provided to the Secretary upon
completion. The Secretary will determine the payment schedule and interim progress report requirements.

COST INCREASES

When a sponsor has been approved for cost-share assistance and additional cost-share is requested as a
result of increased construction-related costs, only those eligible construction-related costs, and
construction engineering costs that are directly related to, and are resulting from the cost increase, are
eligible for additional cost-share. Pre-construction engineering costs are a non-eligible expense as part of
cost increase cost-share requests.

MAIN STREET INITIATIVE

The Commission supports water development infrastructure that aligns with the Main Street Initiative,
which is one of North Dakota's five Strategic Initiatives. The four foundational pillars of the Main Street
Initiative are Skilled Workforce; Smart, Efficient Infrastructure; Healthy, Vibrant Communities; and
Economic Diversification. In support of the Main Street Initiative, the Commission can provide additional
cost-share assistance of 10 percent beyond existing cost-share percentages, with a maximum of $250,000
in additional funding, if an eligible water infrastructure project:

1.1 Is located within a community that has received a “Main Street Champion”
designation from North Dakota’s Department of Commerce (NDDC);

2. Has been identified as an integral part of a completed comprehensive planning effort
or action plan that was developed through the NDDC “Partners In Planning” grant
program; and

3.I' Meets all other Commission eligibility requirements for cost-share.

WATER SUPPLY

The Commission supports water supply efforts associated with regional, rural, and municipal water supply
systems. The transmission of reclaimed water for beneficial use may be an eligible cost. Debt per capita,
water rates and financial need may be considered by the Commission when determining an appropriate
cost-share percentage or priority. The Commission may also utilize the Department of Environmental
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Quality’s Priority Ranking System for Financial Assistance through the Drinking Water State Revolving Loan
Fund Program as a secondary prioritization ranking for water supply projects.

Regional, Rural, And Municipal Water Supply Projects.
The Commission reserves flexibility to adjust percentages on a case-by-case basis, but generally may
provide:

Up to 75 percent cost-share for:
! Regional and rural water system expansions and improvements

! New connections between communities and regional or rural systems that reduce
costs through economies of scale

! Improvements required to meet primary drinking water standards

Up to 60 percent cost-share for:
! Municipal water supply expansions and improvements

el Connection of new rural water customers located within extraterritorial areas of a
municipality

Water depots for industrial use receiving water from facilities constructed using
Commission funding or loans have the following additional requirements:

! Domestic water supply has priority over industrial water supply in times of shortage.
This must be explicit in the water service contracts with industrial users.

! If industrial water service will be contracted, public notice of availability of water
service contracts is required when the depot becomes operational.

! Public access to water on a non-contracted basis must be provided at all depots.

Federal Municipal, Rural, And Industrial Water Supply Program
The Municipal, Rural, and Industrial Water Supply Program, which uses federal funds, is administered
according to North Dakota Administrative Code Article 89-12.

Drought Disaster Livestock Water Assistance Program

This program provides assistance for water supply projects that support livestock impacted during drought
declarations and is administered according to North Dakota Administrative Code Article 89-11. The
Commission may provide up to 65 percent cost-share for Drought Disaster Livestock Water Assistance
Program projects, but no more than $10,000 per project, and three projects per applicant.

FLOOD CONTROL

The Commission may provide cost-share for eligible items of flood control projects protecting
communities from flooding and may include the repair of dams that provide a flood control benefit.
When applicable, project sponsors must first acquire a Conditional Letter of Map Revision (CLOMR) from
FEMA prior to applying for construction-related cost-share assistance.

Flood Protection Program
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This program supports local sponsor efforts to mitigate impacts and prevent future property damage due
to flood events. The Commission may provide cost-share up to 60 percent of eligible costs for flood
protection projects and related property acquisitions. Flood recovery acquisition efforts in severely
impacted communities may be considered for alternative cost-share percentages based on the severity of
the event and at the Commission’s discretion.

All contracted costs directly associated with property acquisitions for project development or recovery
under this program will be considered eligible for cost-share. This includes the acquisition of flood
damaged properties or properties necessary for project development. Contracted costs may include:
appraisals, legal fees (title and abstract search or update, etc.), property survey, closing costs, hazardous
materials abatement needs (asbestos, lead paint, etc.), and site restoration.

Prior to applying for assistance related to acquisitions, the local sponsor must adopt and provide to the
Secretary an acquisition plan that includes a description and map of properties to be acquired; the
estimated cost of property acquisition, including contract costs and removal of structures; and the benefit
of acquiring the properties.

The local sponsor must include a perpetual restrictive covenant on any properties purchased under this
program. These covenants must be recorded either in the deed or in a restrictive covenant that would
apply to multiple deeds. Costs for property acquired, by easement or fee title, to preserve the existing
conveyance of a breakout corridor recognized as essential to FEMA system accreditation may be eligible
under this program.

The local sponsor must fund the local share for acquisitions. Federal funds are considered “local” for this
program if they are entirely under the authority and control of the local sponsor. For any property
acquisition, the agreement will specify that if the property is later sold, the local sponsor is required to
reimburse the Commission the percent of sale price equal to the percent of original cost-share.

The cost-share application must include the return interval or design flow for which the project will
provide protection. The Commission will calculate the amount of its financial assistance, based on the
needs for protection against:

1.l One-hundred-year flood event as determined by a federal agency;
2.1 The national economic development alternative; or

3.I' The local sponsor’s preferred alternative if the Commission first determines the historical flood
prevention costs and flood damages and the risk of future flood prevention costs and flood
damages, warrant protection to the level of the local sponsor’s preferred alternative.

FEMA Levee System Accreditation Program

The Commission may provide cost-share up to 60 percent for eligible services for FEMA 44 CFR 65.10
flood control or reduction levee system certification analysis. The analysis is required for FEMA to accredit
the levee system for flood insurance mapping purposes. Typical eligible costs include site visits and field
surveys to include travel expenses, hydraulic evaluations, closure evaluations, geotechnical evaluations,
embankment protection, soils investigations, interior drainage evaluations, internal drainage hydrology
and hydraulic reports, system modifications, break-out flows, and all other engineering services required
by FEMA. The analysis will result in a comprehensive report to be submitted to FEMA and the Secretary.

Administrative costs to gather existing information or to recreate required documents, maintenance and
operations plans and updates, and emergency warning systems implementation are not eligible.
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Water Retention Projects

The goal of water retention projects is to reduce flood damages by storing floodwater upstream of areas
prone to flood damage. The Commission may provide cost-share up to 60 percent of eligible costs for
water retention projects including purchase price of the property. Water retention structures constructed
with Commission cost-share must meet state dam safety requirements, including the potential of cascade
failure. A hydrologic analysis including an operation plan and a quantification of the flood reduction
benefits for 25, 50, and 100-year events must be submitted with the cost-share application.

Individual Rural And Farmstead Ring Dike Program

This program is intended to protect individual rural homes and farmsteads through ring dike programs
established by water resource districts. All ring dikes within the program are subject to the Commission’s
Individual Rural and Farmstead Ring Dike Criteria provided in Appendix B. Protection of a city, community
or development area does not fall under this program but may be eligible for the flood control program.
The Commission may provide up to 60 percent cost-share of eligible items for ring dikes up to a limit of
$55,000 per ring dike.

Landowners enrolled in the Natural Resource Conservation Service's (NRCS) Environmental Quality
Incentive Program (EQIP) who intend to construct rural or farmstead ring dikes that meet the
Department’s elevation design criteria are eligible for a cost-share reimbursement of 20 percent of the
NRCS construction payment, limited to a combined NRCS and Commission contribution of 80 percent of
project costs.

WATER CONVEYANCE
The Commission may provide cost-share for eligible items of water conveyance projects. Water
conveyance projects include rural flood control, bank stabilization, and snagging and clearing.

Rural Flood Control

These projects are intended to improve the drainage and management of runoff from agricultural sources.
The Commission may provide cost-share up to 45 percent of the eligible items for the construction of
drains, channels, or diversion ditches. Construction costs for public road crossings that are integral to the
project are eligible for cost-share as defined in N.D.C.C. § 61-21-31 and 61-21-32. If an assessment-based
rural flood control project involves multiple districts, each district involved must join in the cost-share
application.

Cost-share applications for rural assessment drains will only be processed after the assessment vote has
passed, and a drain permit has been obtained. If the local sponsor wishes to submit a cost-share
application prior to completion of the aforementioned steps, a pre-application process will be followed.

A sediment analysis must be provided with any application for cost-share assistance for reconstruction of
an existing drain. The analysis must be completed by a qualified professional engineer and must clearly
indicate the percentage volume of sediment removal involved in the project. The cost of that removal
must be deducted from the total for which cost-share assistance is being requested.

Bank Stabilization

The Commission may provide cost-share up to 50 percent of eligible items for bank stabilization projects
on public lands or those lands under easement by federal, state, or political subdivisions. Bank stabilization
projects are intended to stabilize the banks of lakes or watercourses, as defined in N.D.C.C § 61-01-06, with
the purpose of protecting public facilities. Drop structures and outlets are not considered for funding as
bank stabilization projects but may be eligible under other cost-share program categories. Bank
stabilization projects typically consist of a rock or vegetative design and are intended to prevent damage
to public facilities including utilities, roads, or buildings adjacent to a lake or watercourse.
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Snagging And Clearing

Snagging and clearing projects consist of the removal and disposal of fallen trees and associated debris
encountered within or along the channel of a natural watercourse. Snagging and clearing projects are
intended to prevent damage to structures such as bridges and maintain the hydraulic capacity of the
channel during flood flows. The Commission may provide cost-share for up to 50 percent of the eligible
items for snagging and clearing as well as any sediment that has accumulated in the immediate vicinity of
snags and any trees in imminent danger of falling in the channel or watercourses as defined in N.D.C.C §
61-01-06. Items that are not eligible include snagging and clearing of man-made channels; the dredging
of watercourses for sediment removal; the clearing and grubbing of cattails and other plant vegetation; or
the removal of any other unwanted materials.

RECREATION
The Commission may provide cost-share up to 40 percent for projects intended to provide water-based
recreation. Typical projects provide or complement water-based recreation associated with dams.

IRRIGATION

The Commission may provide cost-share for up to 50 percent of the eligible items for irrigation projects.
The items eligible for cost-share are those associated with the off-farm portion of new central supply
works, including water storage facilities, intake structures, wells, pumps, power units, primary water
conveyance facilities, and electrical transmission and control facilities. The Commission will only enter into
cost-share agreements with political subdivisions, including irrigation districts, and not with individual
producers.

DAMS AND EMERGENCY ACTION PLANS

The Commission supports projects that address dam safety, deficiencies, repairs, and removals, as well as
emergency action plans. In addition to the following cost-share percentages, the Commission may lend a
portion of the local share based on demonstrated financial need. For dams and emergency action plans,

the Commission may:

1.1 Provide cost-share for up to 60 percent of the eligible items for dam deficiency or repair
projects and dam breach or removal projects.

2.1 Provide cost-share up to 75 percent to mitigate public dangers associated with low head dam
roller effects. Cost-share funding will be considered under this category for dam removals, or
the placement of rock rip rap, but not both. Modifications, repairs, or removals that go
beyond what is required to mitigate roller effects may be cost-shared at lesser amounts —
depending on the purpose for which the supplemental modifications or repairs are being
made (i.e. recreation, water supply, flood control, irrigation, etc).

3.I' Provide cost-share up to 80 percent to develop or update emergency action plans of each
dam classified as high or medium/significant hazard. !
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APPENDIX A
DEFINITIONS

CAPITAL IMPROVEMENT FUND is money set aside from a portion of user fees for replacement of capital
projects. Documentation for a Capital Improvement Fund shall include information regarding the Capital
Improvement Fund's goal in meeting the Capital Improvement Plan, a rate structure to meet the goal,
implementation of the rate structure, details about any restrictions on the fund, and mechanisms for
releasing assets from the fund for projects.

CAPITAL IMPROVEMENT PLAN is a planning and management tool that contains a timeline and estimated
costs for planned replacement of individual Capital Projects for a system over a specified period of time. A
Capital Improvement Plan should include an inventory of all existing assets, a condition assessment of all
assets, estimated replacement costs, and an estimated timeframe for replacements.

CAPITAL PROJECTS include reservoirs, pump stations, water treatment plants, and pipelines.

CONSTRUCTION COSTS are those efforts and services to be completed as work under construction
contract documents. Items could include earthwork, concrete, mobilization and demobilization,
dewatering, materials, seeding, rip-rap, crop damages, re-routing electrical transmission lines, moving
storm and sanitary sewer system and other underground utilities and conveyance systems affected by
construction, mitigation required by law related to the construction contract, water supply works, irrigation
supply works, and other items and services provided by the contractor. Construction costs are only eligible
for cost-share if incurred after Commission approval and if the local sponsor has complied with North
Dakota Century Code (N.D.C.C.) in soliciting and awarding bids and contracts, and complied with all
applicable federal, state, and local laws.

COST-SHARE means funds appropriated by the legislative assembly or otherwise transferred by the
Commission to a local entity under Commission policy as reimbursement for a percentage of the total
approved cost of a project approved by the Commission.

DEPARTMENT means the Department of Water Resources.

ECONOMIC ANALYSIS means an estimate of the economic benefits and direct costs that result from the
development of a project.

ECONOMIC IMPACT describes the direct and indirect changes in a defined region’s economy due to a
specific business, organization, policy, program, project, activity or other economic event.

ENGINEERING SERVICES include pre-construction and construction engineering. Pre-construction
engineering is the engineering necessary to develop plans and specifications for permitting and
construction of a project including preliminary and final design, material testing, flood insurance studies,
hydraulic models, and geotechnical investigations. Construction engineering is the engineering necessary
to build the project designed in the pre-construction phase including construction contract management,
and construction observation. Administrative and support services not specific to the approved project are
not engineering services. Engineering services are eligible costs if incurred after Commission approval.

EXPANSIONS are construction related projects that increase the project area or users served. Expansions
do not include maintenance, replacement, or reconstruction activities.

EXTRAORDINARY MAINTENANCE COSTS include the repair or replacement of portions of facilities or
components that are above and beyond regular or normal maintenance.
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GRANT means a one-time sum of money appropriated by the legislative assembly and transferred by the
Commission to a local entity for a particular purpose. A grant is not dependent on the local entity
providing a particular percentage of the cost of the project.

IMPROVEMENTS are construction related projects that upgrade a facility to provide increased efficiency,
capacity; or redundancy. Improvements do not include any activities that are maintenance or replacement.

LIFE CYCLE COST ANALYSIS means the summation of all costs associated with the anticipated useful life of
a project, including project development, land, construction, operation, maintenance, and disposal or
decommissioning.

LITIGATION for this policy is defined as legal action that would materially affect the ability of the local
sponsor to construct the project; that would delay construction such that the authorized funds could not
be spent; or is between political subdivisions related to the project.

LOAN means an amount of money lent to a sponsor of a project approved by the Commission to assist
with funding approved project components. A loan may be stand-alone financial assistance.

LOCAL SPONSOR is the entity submitting a cost-share application and must be a political subdivision,
state entity, or commission legislatively granted North Dakota recognition that applies the necessary local
share of funding to match Commission cost-share. They provide direction for studies and projects, public
point of contact for communication on public benefits and local concerns, and acquire necessary permits
and rights-of-way.

PRE-CONSTRUCTION activities include study and report phase efforts, and preliminary and final design.
Study and report phase efforts are meant to identify water related problems, evaluate options to solve or
alleviate the problems based on technical and financial feasibility, and provide a recommendation and cost
estimate of the best option to pursue. Engineering design is considered complete when final plans,
drawings, and specifications for permitting and construction of a project, including associated cultural
resource and archeological studies, are delivered to the local sponsor. Study and report phases, as well as
design can also include mapping and surveying to gather data for a specific task such as flood insurance
studies and floodplain mapping, LiDAR acquisition, and flood imagery attainment.

RECLAIMED WATER is municipal wastewater that has been treated to meet specific water quality criteria
with the intent of being used for a range of purposes. The term recycled water is synonymous with
reclaimed water.

REGULAR MAINTENANCE COSTS include normal repairs and general upkeep of facilities to allow facilities
to continue proper operation and function. These maintenance items occur on a regular or annual basis.
Regular maintenance activities simply help ensure the asset will remain serviceable throughout its
originally predicted useful life.

REPLACEMENT means installing components similar to what currently exists with the intention of
preserving existing service levels.

STORMWATER is rainwater or melted snow that runs off streets, lawns, and other sites.

SUSTAINABLE OPERATION, MAINTENANCE, AND REPLACEMENT PLAN is a description of the anticipated
operation, maintenance, and replacement costs with a statement that the operation, maintenance, and
replacement of the project will be sustainable by the local sponsor.

WASTEWATER is used water discharged from homes, businesses, industry, and agricultural facilities.
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WASTEWATER EFFLUENT is treated wastewater flowing out of a wastewater treatment plant.

WATER CONVEYANCE PROJECT means any surface or subsurface drainage works, bank stabilization, or
snagging and clearing of water bodies.

WORK includes and is the result of performing or providing all labor, services, and documentation
necessary for construction; furnishing, installing, and incorporating all materials and equipment into such
construction; and may include related services such as testing, start-up, and commissioning, all as required
by the construction contract documents.”

1 Engineers Joint Contract Documents Committee, 2014 - National Society of Professional Engineers,
American Council of Engineering Companies, and American Society of Civil Engineers
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APPENDIX B
INDIVIDUAL RURAL AND FARMSTEAD RING DIKE CRITERIA

MINIMUM DESIGN CRITERIA

Height: The dike must be built to an elevation 2 ft above either the 100-year flood or the
documented high water mark of a flood event of greater magnitude, whichever is greater.

Top Width:
If dike height is 5 ft or less: 4 ft top width
If dike height is between 5 ft and 14 ft: 6 ft top width
If dike height is greater than 14 ft: 8 ft top width
Side Slopes: 3 horizontal to 1 vertical
Strip topsoil and vegetation: 1 ft
Adequate embankment compaction: Fill in 6-8 inch layers, compact with passes of equipment

Spread topsoil and seed on ring dike

LANDOWNER RESPONSIBILITY

Landowners are responsible to address internal drainage on ring dikes. If culverts and flap gates are
installed, these costs are eligible for cost-share. The landowner has the option of completing the work or
hiring a contractor to complete the work. IF CONTRACTOR DOES THE WORK, payment is for actual costs
with documented receipts. IF LANDOWNER DOES THE WORK, payment is based on the following unit
prices:

Stripping, spreading topsoil, and embankment fill: Secretary will determine rate schedule based on
current local rates.

Seeding: Cost of seed times 200 percent
Culverts: Cost of culverts times 150 percent
Flap gates: Cost of flap gates times 150 percent

OTHER FACTS AND CRITERIA

The topsoil and embankment quantities will be estimated based on dike dimensions. Construction
costs in excess of the 3:1 side slope standard will be the responsibility of the landowner. Invoices will
be used for the cost of seed, culverts, and flap gates.

Height can be determined by existing FIRM data or known elevations available at county floodplain
management offices. Engineers or surveyors may also assist in establishing height elevations.

The projects will not require extensive engineering design or extensive cross sections.

A dike permit is required if the interior volume of the dike consists of 50 acre-feet, or more.
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APPENDIX C
STANDARD OPERATING PROCEDURES

It has been determined by the Commission that there are Cost-Share Program operational
procedures that are more appropriately clarified through Standard Operation Procedures (SOP).
The following SOP have been approved by the Commission to assist Department staff with
various administrative decisions related to the Cost-Share Program.

COST INCREASES
The following are various types of projects for which sponsors request cost increase assistance.

1. Projects approved for cost-share during the current biennium, and are requesting
additional cost-share funding for cost increases.

SOP
! Requests in excess of $75,000 will be presented to the Commission for
consideration.
! Requests of $75,000 or less will be considered by the Secretary.

2.! Projects approved for cost-share during past biennia, and are requesting current
biennium cost-share funding or available carryover funds for cost increases.

SOP
! Requests in excess of $75,000 may be deferred for the first six months of the
biennium before being presented to the Commission for consideration.
! Requests of $75,000 or less may be deferred for the first six months of the
biennium before being considered by the Secretary.

3.! Projects that were denied or deferred for cost increase funding during the previous
biennium.

SOP
! Requests in excess of $75,000 may be deferred for the first six months of the
biennium before being presented to the Commission for consideration.
! Requests of $75,000 or less may be deferred for the first six months of the
biennium before being considered by the Secretary.

PROJECTS NOT SUBMITTED TO THE WATER DEVELOPMENT PLAN

Project sponsors will sometimes request cost-share funding for projects that are eligible under
the agency’s cost-share policy, but were not submitted or included in the current Water
Development Plan (WDP). The following are various types of projects that are not included in
the current WDP, but are submitted for cost-share consideration.

1. Projects that were, or were not identified in the previous biennium WDP, and are not
included in the current WDP.
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SOP
! These projects will be deferred for the first six months of the biennium for
Commission consideration. (Exceptions are those projects considered to be an
emergency — directly impacting human health and safety.)
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APPENDIX D

[UNDER DEVELOPMENT]
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DRAFT

SWC PROJECT PRIORITIZATION GUIDANCE

Projects submitted during the project planning inventory processt that meet SWC cost-share
eligibility requirements will be considered for prioritization. In the interest of strategically investing
in the state’s highest water development priorities, the Water Commission will give funding
preference to projects designated as lkigher priorities for the first 12 months of each budget cycle.

High or Moderate

Sponsors who are able to accept reduced SWC cost-share of 10% or more of the maximum allowable amount can be moved up one priority designation level.

AL PRO o Prio Ra g
Agency operational expenses.

An imminent water supply loss to an existing multi-user system, an immediate flood or dam related threat to
human life or primary residences, or emergency response efforts.

Existing agency debt obligations.

SWC project mitigation.

Federally authorized water supply or flood control prolects wﬁh—a—ﬁeel-er&l—ﬁmd-mg—ammm

Mitigation of low head dam roller effects.

drinking water standard upder the Safe Drlnklng Water Act.
Corrects a violation of a primary wateﬁeruehfyﬁeeneqﬁeﬁ-m-awa%eﬁwpmysyaem-

Addresses severe or anticipated water supply shortages for domestic use in a service area or city with rapid
populatlon growth

-related

Protects prlmary residences or businesses from flooding in population centers or involves flood reeevery-
property acquisitions.

MODERATE PRIORITY PROJECTS
Dam safety repairs and emergency action plans.
Expansion of an existing water supply system.(including to industrial water users).
Levee system accreditations, water retention, erfeee-pretection-property-acaisiions.
Irrigation system construction.
New rural flood control projects.
Bank stabilization.

Snagging and clearing in population centers.

Main Street Initiative related projects.
LOW PRIORITY PROJECTS N

Studies, reports, analyses, surveys, models, evaluations, mapping projects, or engineering designs.*
Improvement or extraordinary maintenance of a water supply system.

Improvement or extraordinary maintenance of rural flood control projects.

Recreation projects.

Individual rural and farmstead ring dike constructions.

Replacement of existing infrastructure.

Snagging and clearing in sparsely populated areas.

Footnotes

1. Alllocal sponsors are encouraged to submit project financial needs during the budgeting process. Projects not submitted as part of the project
information collection effort may be held until action can be taken on those that were included during budgeting, unless determined to be an emergency
that directly impacts human health and safety or that are a direct result of a natural disaster.

11. May be considered as a higher priority if the related project is of higher priority.
Disclaimer

This process is meant to provide guidance for prioritizing water projects during the budgeting process that may be eligible for cost-share assistance through the
Department of Water Resources. Interpretation and deviations from the process are within the discretion of the state as authorized by the State Water Commission
or Legislature.





